

Project Documentation

Project Proposal: The Return of Attention (Revised & Updated)

This document outlines the scope, features, and development phases for the "The Return of Attention" web application. Its purpose is to ensure a shared understanding of all project requirements before development begins.

1. Project Scope & Requirements

1.1 Core Concept

The platform is a mindfulness training application centered around the **Present Attention and Happiness Matrix (PAHM)**. It helps users cultivate awareness and control over their attention to achieve a more stable sense of happiness.

1.2 User Authentication

A complete authentication system will be implemented:

- **Signup & Login:** Secure signup, email/password login, and Google Account options. The signup process is a two-stage flow for account and personal information.
- **Google Sign-up Flow:** Users who sign up with Google must also complete the personal information form.
- **Email Verification & Password Reset:** A mandatory email verification process for new accounts and a password reset flow will be included.

1.3 Onboarding & Profile Setup

- **Initial Setup:** Users must complete an initial questionnaire and a self-assessment to enable the Happiness Score calculation and unlock full platform functionality.
- **Multiple Self-Assessments:**

1. Initial Assessment – during onboarding.
2. Mid-Stage Assessment – triggered after completing Stage 3.
3. Final Assessment – triggered after completing the final stage.

1.4 Practice & Progression

- **Linear Progression:** Users must progress through six stages sequentially.
- **Stage Intro:** The introduction for each stage must be completed before a user can access that stage's practice sessions.
- **Timer Features:**
 - A bell will ring for every minute of practice completed.
 - Guided voiceovers will announce key milestones like "5 minutes remaining," "1 minute remaining," and "session completed".

1.5 Key Features

- **Mind Recovery:**
 - Unlocks after Stage 1 and completing the "PAHM Matrix Explained" resource.
 - Recommends exercises based on time of day (e.g., "Morning Recharge").
- **Account Page:** Displays Happiness Score, total training hours, sessions completed, login streak, and self-assessment comparisons (initial, mid-stage, final).
- **Practice Complete Pages:** Separate pages for Stage 1 vs. Mind Recovery & Stage 2–6.
- **Daily Notes:** Journaling feature for mood tracking (emoji + text).
- **Learning Resources:** Guides on posture and the PAHM Matrix.

1.6 Admin Panel

A secure backend administrative panel will provide:

- **Dashboard & Analytics:** User count, total sessions, and system error logs.
- **Database Management:** CRUD operations on user profiles, sessions, and assessments.
- **User Role Management:** Grant or revoke admin privileges.
- **Session Testing Tool:** Speed-adjustable timer to test practice sessions.
- **Notification Center:** Alerts for system events such as exceeding storage limits.

1.7 Technology & Security

Tech Stack

- **Frontend & Backend:** Built with **Next.js** (App Router full-stack features).
- **Database Layer:** **Prisma ORM** for schema management and queries.
- **Database:** **PostgreSQL** (via Supabase, Railway, or AWS RDS).
- **Styling:** Tailwind CSS.
- **Authentication:** **NextAuth.js** with Google OAuth and email/password support.
- **APIs & Logic:** Next.js API routes for Happiness Score, assessments, timers, and user data.

Security

- PostgreSQL role-based access and Prisma schema-level validation.
- API route protection via NextAuth.js sessions/JWT.
- Standard backend security practices (OWASP guidelines).

- PostgreSQL audit logging and admin activity tracking.
-

2. Out of Scope

- **Subscription & Monetization:** Platform will be free.
 - **Native Mobile Apps:** Only responsive web app.
 - **Dynamic AI Recommendations:** Only rule-based (time of day).
 - **Multi-Language Support:** English only.
-

3. Development Phases

Phase 1: Planning & Documentation

- Finalize proposal and get client sign-off.
- Collect onboarding questions, learning content, guided audio, and bell sounds.

Phase 2: Design

- **UI/UX:** High-fidelity mockups (Account Page stats, assessment comparison, Admin Panel).
- **Database:** Prisma schema design (users, sessions, assessments, roles, notes).

Phase 3: Backend Development & Infrastructure

- Task 3.1: Set up PostgreSQL database & Prisma schema.
- Task 3.2: Implement authentication with NextAuth.js.

- Task 3.3: Build API routes for user flows (sessions, assessments, resources, timers).
- Task 3.4: Develop Admin Panel backend logic (CRUD, analytics, notifications).

Phase 4: Frontend Development

- Task 4.1: Build user-facing components (onboarding, stages, notes, etc.).
- Task 4.2: Connect frontend to Prisma-powered API routes.
- Task 4.3: Build Admin Panel interface & integrate with backend.
- Task 4.4: Implement enhanced timer with bells & voiceovers.

Phase 5: Testing & Final Deployment

- **Integration Testing:** End-to-end checks.
- **UAT:** Deploy to staging for client review.
- **Bug Fixing:** Resolve reported issues.
- **Production Deployment:** Launch live platform.
- **Project Handover:** Deliver documentation and training.